

E2E Automation — Status Report

Project: Fresa Gold Frontend (KingFisher Tech Gold)
Date: July 17, 2026
Scope: Playwright end-to-end automation (auth, modules, validation, regression)
Reporter: _____

1. Executive Summary

Playwright E2E automation has been implemented for the frontend using the existing project structure (`e2e/` folder). No application business logic or UI was changed. The suite covers authentication, navigation, key modules, form validation, API checks, and regression for recent integrations.

Initial run failures are due to missing Playwright browser install (environment setup), not application defects. After a one-time browser install, the majority of public tests are expected to pass.

2. What Was Delivered

Item	Status
Playwright config + HTML report	Done
Shared test helpers (login, API waits)	Done
Auth + validation tests (no login required)	Done
Authenticated ERP tests (dashboard, jobs, finance, etc.)	Done — needs credentials
Super Admin tests (tenants, companies)	Done — needs credentials
Regression tests (recent integrations)	Done
npm scripts: <code>test:e2e</code> , <code>test:e2e:install</code> , <code>test:e2e:report</code>	Done

3. Test Coverage by Area

Area	Covered
Authentication	Login UI, validation, redirects, API login
Super Admin	Login, tenants, companies
Dashboard & navigation	Hub pages, module routes

Area	Covered
Quotations, Jobs, Finance, Users, Masters	List/load, create validation
Global search	Search panel + API
Locale	Public API + profile surface
Form validation	Email, required fields, signup rules
Error handling	403, 404
Regression	Hub All Jobs, menu changes, locale profile

4. Current Test Run Results

Run date: July 17, 2026 | **Command:** `npm run test:e2e` | **Environment:** Local + Render API via Vite proxy

Result	Count	Notes
Passed	2	API-only tests (locale endpoints)
Failed	18	All failed: Chromium browser not installed — not app bugs
Skipped	32	Authenticated suites — blocked until browser + credentials
Duration	~35 seconds (failures were instant — browser launch only)	

Root cause: Playwright browsers not installed on the machine.
Fix: One-time command — `npm run test:e2e:install` — then rerun tests.

5. Impact on Product

- No evidence of broken login or modules from this run — tests never reached the app.
- Automation framework is in place and ready for daily / CI runs.
- Full coverage requires: (1) Playwright browser install, (2) sandbox test credentials.

6. Risks & Dependencies

Risk	Mitigation
Render API cold start (30–90s)	Tests use 120s timeout; may need retry in CI
Missing E2E credentials	Documented in <code>.env.example</code> ; authenticated tests skip safely
Vite + report folder noise	Harmless reload logs; optional: stop <code>npm run dev</code> during E2E

7. Recommended Next Steps

1. **Today:** Run `npm run test:e2e:install` and rerun — share updated pass/fail counts.
2. **This week:** Provide sandbox tenant + super admin credentials for full suite.
3. **Next:** Add E2E to CI (GitHub Actions) on PR/merge.
4. **Ongoing:** Expand CRUD tests where APIs are stable.

8. How to Run (QA / Dev)

```
cd D:\fresa\fresa-gold-frontend
npm install
npm run test:e2e:install    # once per machine
npm run test:e2e
npm run test:e2e:report    # open HTML report
```

Optional credentials (PowerShell):

```
$env:E2E_TENANT_SLUG = "your-tenant-slug"
$env:E2E_TENANT_PASSWORD = "your-password"
npm run test:e2e
```

9. Attachments

- Playwright HTML report screenshot (pre-browser-install run)
- After fix: updated report with full pass/skip/fail breakdown
- Optional: `playwright-report/` folder or live demo of HTML report